



## *2023 Town of Westport Road Improvements* **COBBLESTONE LANE**

Weekly Update – August 21, 2023

Concrete work is scheduled to begin toward the end of this week.

Tentative schedule:

~~Excavation of roadway (2-3 weeks)~~

Preparation and installation of 4ft wide concrete ribbon curb (1-2 week)

Curing of concrete (1 week) **no access to driveways during this time**

Grade and compact the road in preparation for the new asphalt surface (1-2 weeks)

Asphalt paving (1 day) no access to roadway during paving and curing of asphalt.

Restoration and installation of mailboxes (1-2 weeks)

While the concrete is curing (1 week) no access to driveways will be allowed. Any damage from property owners driving on the ribbon curb prior to curing will be repaired at the owners' expense.

We do not anticipate any disruption of refuse pick-up during the resurfacing. Please just put your receptacles out in your driveways and the contractors will work with the refuse company to collect the refuse and recycling.

### **CONTACT INFORMATION**

*Town of Westport, 5387 Mary Lake Road, (608) 849-4372, [www.townofwestport.org](http://www.townofwestport.org)*



#### **Municipal Engineering Solutions**

Project Engineer..... Kevin Even, P.E.  
Cell.....(608) 345-1094  
Email..... [kevin@engineersolutions.org](mailto:kevin@engineersolutions.org)

#### **GENERAL CONTRACTOR**

Tri-County Paving - Office ..... (608) 846-2570  
Project Manager, Wayne Hermanson..... (608) 206-5810  
Email..... [whermanson@tricountypaving.com](mailto:whermanson@tricountypaving.com)

*We appreciate your patience and would like to thank you in advance for your cooperation.*