



2021 Town of Westport Road Improvements

Phase 2 - Paving Update

Phase 2

The asphalt paving for Phase 2 has been delayed once again due to inclement weather...

The asphalt paving for the initial layer of asphalt on the remainder of Sunset Trail and the FINAL surface for all of Phase 2 will be on Monday, August 30th, weather permitting.

We would again ask your cooperation to relocate any needed vehicles on Monday morning.

At this time, we anticipate that USPS pick-up and deliveries to the temporary mailbox stations for phase 2 will end the day after the asphalt paving is completed. Please watch for additional information to be posted on the mailbox stations.

CONTACT INFORMATION

Town of Westport, 5387 Mary Lake Road, (608) 849-4372

 Municipal Engineering Solutions

Professional Engineer..... Kevin Even
Cell.....(608) 345-1094
Email..... kevin@engineersolutions.org

Construction Manager.....Jim Madden
Cell(608) 576-9558

GENERAL CONTRACTOR

Tri-County Paving - Office (608) 846-2570
Project Manager, Wayne Hermanson..... (608) 206-5810
Email..... whermanson@tricitypaving.com

We appreciate your patience and would like to thank you in advance for your cooperation.