



2023 Town of Westport Road Improvements
GILKENSON AND WEIS ROAD

October 5th, 2023, UPDATE

Tentative schedule going forward:

Week of October 9th - Installation of curb around near the turnaround and a few driveways (1 week including cure time)

Week of October 16th - Grade and compact the road in preparation for the new asphalt surface (1 week) – Limited access to driveways, please allow the grader the right of way during construction. If the work goes well and the weather cooperates paving will be at the end of the week.

Asphalt paving (7am – 7pm) no access to roadway during paving and curing of asphalt.

Restoration and shouldering to follow.

The Contractor will make every effort to provide access to private driveways during the project and at the end of each day. However, there will be short periods of time when vehicle access to your property will not be possible, especially during construction near your home.

For the safety of the workers, we ask that you please be aware of the construction equipment and workers and limit the use of the road during construction hours (7am – 7pm).

Mailboxes: As part of the project, the Town will be providing a letter offering new mailboxes that will be installed by a contractor. Please watch for further information on the mailboxes next week.

We do not anticipate any disruption of refuse pick-up during the resurfacing. Please just put your receptacles out in your driveways and the contractors will work with the refuse company to collect the refuse and recycling.

If you would like periodic updates, please subscribe to updates on the Town of Westport website.

CONTACT INFORMATION

Town of Westport, 5387 Mary Lake Road, (608) 849-4372, www.townofwestport.org



Municipal Engineering Solutions

Project Engineer..... Kevin Even, P.E.
Cell.....(608) 345-1094
Email..... kevin@engineersolutions.org

GENERAL CONTRACTOR

Tri-County Paving - Office (608) 846-2570
Project Manager, Wayne Hermanson..... (608) 206-5810
Email..... whermanson@tricountypaving.com

We appreciate your patience and would like to thank you in advance for your cooperation.